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GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE
MEETING MINUTES
OCTOBER 8, 2001

1. Attendance – See Attendance Sheet attachment.

2. Review and Acceptance of September 10, 2001 meeting minutes.

ACTION: A motion to approve the minutes of September 10, 2001, Committee
meeting was made by Frank Del Vecchio and seconded by Larry Herrup.
The minutes were unanimously approved.  It was later noted that the
minutes contained an error relative to the Recommendation to
Appropriate Funds for the Citywide Shoreline and Waterway Improvement
Projects.  The amount recommended for appropriation should have been
$285,500 instead of $285,000.

3. Project Status Report

DISCUSSION:Tim Hemstreet informed the Committee that the City has completed the
design and the construction documents for the South Shore Community
Center project.  Mr. Hemstreet informed the Committee that the City’s
Property Management Division is the general contractor for the project.

Mr. Hemstreet also informed the Committee that the contract for the
Espanola Streetscape project was awarded to Williams Paving Co. on
September 20, 2001.  Mr. Hemstreet explained that the project would
begin construction at the end of October or early November.  The City will
be working actively with the business community in and around that area.

Roberto Sanchez asked the status on the Cherokee Street-End project.
Mr. Hemstreet responded that the request was to go ahead and move
forward with the remainder of the project and go through the community
process for the Cherokee Street-End project.  No monies have been
appropriated for the Cherokee Street-End project yet.

Mr. Sanchez recognized the completion of the sidewalk between 46th and
47th Streets on Pine Tree Drive.

Amy Rabin asked what are the differences between “site visits, kick offs
and visioning sessions”, who is involved in each of those meetings and if
the public attends.  Mr. Hemstreet responded that those sessions are all
staff processes and proceeded to describe the purpose of each.

(1) Kick Off: Staff and the program manager meet with the
Architectural and Engineering firm and transmit all the information that the
City has in its possession, which includes surveys, prior planning studies,
and maps.  Anything that the City may have relative to the project would
be officially handed over to the A&E firm.
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(2) Site Visit:  The A&E firm is driven out into the neighborhood,
down every single street so they are able to take notes and see the
conditions in the area.

(3) Visioning Sessions: Staff previews the presentation that the A&E
firm will be making to the Community.

Ms. Rabin requested an update on the timeline for the Alton Road, 20th

Street and Sunset Drive project.  Mr. Hemstreet agreed to provide that
information to the Committee as a whole at the next meeting.

Laura Jamieson asked if the allocation for the Espanola Way Streetscape
project actually came out of the Flamingo Neighborhood Improvements
project.  Mark Alvarez responded that the allocation for the Flamingo
project does include the allocation for the Espanola Way Streetscape.
The additional $50,500 is for trash cans, traffic study and signage plans,
which are three projects that are divided throughout the whole City.

Frank Del Vecchio pointed out that there was an error in the project status
report on the Lummus Park project.  The report states that the proposed
elements include a new restroom building on “15th Street with a
concession”.  It should read “new restroom building at 14th Street without
a concession”.

Mr. Del Vecchio also noted delays on some projects.  He requested that
the Administration take note if a pattern develops.  He also noted
differences between the dates included in the Project Status Report and
Calendar of Scheduled Community Design Workshops.

Larry Herrup asked that new information in the report added since the last
meeting be highlighted or identified.

Leonard Wien pointed out that there was error in the project status report
on the Indian Creek Greenway project.  The report states that in 1999
Edaw submitted to the National Park Service a draft of the Indian Creek
Greenway Concept Plan.  It should read “the National Park Service and
the Indian Creek Greenway Advisory Committee submitted to the
Commission a draft of the Indian Creek Greenway Concept Plan”.

It was requested that the Project Status Update include a table of
contents so that it would be easier to find projects within the report.

4. Recommendation to Appropriate Funds

Joseph Johnson, Transportation/Concurrency Management Director
requested a recommendation to the Commission for an appropriation in
amount of $35,000 for the landscaping construction drawings for the Alton
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Road Traffic Calming project for purposes of applying for a grant from the
Florida Highway Beautification Council and to further appropriate
$250,000, as a local match if awarded, from GO Bond funds.

Mr. Johnson explained that on October of last year there was a request
made to the Committee for an appropriation of $15,000 to do a Traffic
Calming Study on the Alton Road Corridor.  The purpose of the study was
to identify applicable traffic calming strategies and techniques for Alton
Road, between Michigan Avenue and Indian Creek Drive.  The main
objectives were (1) to reduce the occurrence of speeding, therefore
enhancing the neighborhood’s livability; (2) to assess the implication of
using traffic calming measures on the corridor, given its function as an
arterial roadway and hurricane evacuation route; (3) to assess the
probable impacts of Alton Road traffic calming on the adjacent roadways;
and (4) to provide the City with recommendations as to the
implementation of a successful traffic calming plan.

Mr. Michael Rotbart asked how many neighborhoods would be affected
by the project and what is the total allocation of this project.  Mr. Johnson
responded that maybe four neighborhoods will be affected and the
primary funds for the project will be coming from what has already been
allocated for the Alton Road Corridor Enhancements project.

ACTION: Frank Del Vecchio made a motion to recommend approval of the
appropriation of $35,000 for the landscaping construction drawings for the
purposes of applying for a grant from the Florida Highway Beautification
Council and appropriate $250,000, as a local match if awarded, from the
GO Bond Funds.  Larry Herrup seconded the motion.  The motion passed
unanimously.

Bob Middaugh resumed the Project Status Report discussion and
updated the Committee on the Sunset Islands 29th Street Entrance
Enhancement project.  Instead of the guardhouse kiosk on the center
median, the median will be landscaped.  A base will be provided for a
security monitor that will be monitored from the existing guardhouse.
Construction has started again for the third lane and center median.

5. Informational Items

Mr. Hemstreet informed the Committee that the CIP Office held a
Community Design Workshop Number 1 for Star, Palm and Hibiscus
Islands at the Rod and Reel Club on Hibiscus Island on September 26,
2001.  The purpose of the workshop was to explain to the residents the
description of the overall CIP Neighborhood Infrastructure Improvements
process, funding amounts and sources, and general improvement
priorities.  Mr. Hemstreet explained that the proposed improvements were
well received.  The exception was the Hibiscus Island residents who
expressed a preference for additional aboveground improvements instead
of a portion of proposed comprehensive stormwater improvements.  Mr.
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Hemstreet stated that the request would be considered and analyzed
before the final Community Design Workshop.

Kevin Smith informed the Committee that the City had applied for two (2)
grants: one from the Florida Department of Environmental Protection,
Florida Recreation Development Assistance Program for renovations to
the Flamingo Park Playground and construction of a restroom facility; and
the other from the Miami Dade County RFP No. 318a, Florida Department
of Environmental Protection, Reimbursement Grant for Playground
Surfacing.

The grant funds, if awarded, will be matched with City funding to enhance
the General Obligation Bond projects at Flamingo, Muss Park, Fairway,
Normandy Isle, North Shore and Tatum Parks.  Additionally, Ocean
Beach Park and North Shore Open Space Park are included in one
application but would be matched from other funding sources.

6. November 5, 2001 Meeting

There was discussion regarding changing the November GO Bond
Oversight Committee meeting date.  The Committee decided to keep the
November meeting as scheduled.

Meeting adjourned 6:32 pm
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